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Change Title

100-HR-1 RI/FS Interim Milestones

Description/Justification of Change

cfour interim milestones are proposed to_ensure that 100-HR-1 Operable Unit Work Plan
activities ara completed on schedule. Thesea four interim milestones are as follows:

1. (M-15-05A) Submit the 100-HR-1 QU Limited Fieid Invesiigation Report to Ecology and
w2 EPA. Interim milestone completion date: August 9, 1993. .

2. (M-15-05B) Complete 100-HR-1 OU Treatability Study Activities. Interim miTestone
g Completion Date: November 30, 1993.

s, (M-15-05C) Submit the 100-HR-1 QU Focusad Feasibility Study Report to Ecology and EPA.
Interim milestone completion date: September 30, 1994.

I~
M’f. {(M-15-05D) Submit the 100-HR-1 QU Interim Remedial Measures Proposaed Plan to Ecology
and EPA. Interim milestone completion date: September 30, 1994,

~impact of Change

=5

#This change will not impact the current scope, schedule or investigative costs.

Affected Documents

Hanfaord Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work Schedule.
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